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 PROJECT NAME: Alexander Dr. CPB#: 323-04-296823215 PROJ MGR: Davidson 
 TERMINI: Washington Rd. to Riverwatch Pkwy. LENGTH: 0.87 miles PROJ TYPE: Roadway 
 CONSULTANT: Cranston, Robertson & Whitehurst DIST: 7 TOTAL EST COST: $2,084,615.00 
 CONCEPT: Widen to 5 lanes and upgrade utilities PRE PLANS: 90% FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: 2005 EST LET DATE: LR BIDS OPENED: 

 PROJECT NAME: ARC Drainage Improvements, Phase II CPB#: 323-04-201823102 PROJ MGR: Smith 
 TERMINI: NW Frontage Rd, + SeeNote LENGTH: PROJ TYPE: Drainage 
 CONSULTANT: W. R. Toole DIST: Var TOTAL EST COST: $84,100.00 
 CONCEPT: Drainage related issues due to erosion & etc PRE PLANS: 100% FINAL PLANS: 98% 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: ATMS/Augusta Slo Scan/CMS/Radar CPB#: N/A PROJ MGR: GDOT 
 TERMINI: LENGTH: PROJ TYPE: Traffic 
 CONSULTANT: Jim Tolson - GDOT Atlanta DIST: TOTAL EST COST: $0.00 
 CONCEPT: Install cameras @ 12 locations. PRE PLANS: FINAL PLANS: 100% 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: FY 07 BIDS OPENED: 

 PROJECT NAME: ATMS/Augusta/GDOT Regional TCC CPB#: N/A PROJ MGR: GDOT 
 TERMINI: LENGTH: PROJ TYPE: Traffic 
 CONSULTANT: Cathy Bailey - GDOT DIST: TOTAL EST COST: $0.00 
 CONCEPT: PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: FY 05 BIDS OPENED: 

 PROJECT NAME: ATMS/I-20 Commun/Surv FM SR 388 to SC CPB#: N/A PROJ MGR: GDOT 
 TERMINI: LENGTH: PROJ TYPE: Traffic 
 CONSULTANT: Jim Tolson - GDOT Atlanta DIST: TOTAL EST COST: $0.00 
 CONCEPT: PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: June 06 BIDS OPENED: 
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 PROJECT NAME: Augusta Canal Third Level Impvts., Ph. II CPB#: 326-04-288811014 PROJ MGR: Smith 
 TERMINI: Laney Walker to Twiggs St. (7th St.) LENGTH: N/A PROJ TYPE: Roadway 
 CONSULTANT: Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST COST: $700,000.00 
 CONCEPT: Channel improvements/bridge replacements PRE PLANS: FINAL PLANS: 
 LAST  11/26/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Augusta Canal Third Level Impvts., Ph. III CPB#: 327-04-296812014 PROJ MGR: Smith 
 TERMINI: LENGTH: N/A PROJ TYPE: Roadway 
 CONSULTANT: Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST COST: $491,506.00 
 CONCEPT: Channel improvements/bridge replacements PRE PLANS: FINAL PLANS: 
 LAST  11/26/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Augusta Common, Phase 1B CPB#: 327-04-296812009 PROJ MGR: Smith 
 TERMINI: LENGTH: N/A PROJ TYPE: Facility 
 CONSULTANT: Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST COST: $0.00 
 CONCEPT: Construct Office Building & Restrooms PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: Jan 04 BIDS OPENED: 

 PROJECT NAME: Belair Hills Subdivision Improvements CPB#: 324-04-203824335 PROJ MGR: Ladson 
 TERMINI: Powell Rd & Gordon Intersection LENGTH: N/A PROJ TYPE: Drainage 
 CONSULTANT: W. R. Toole Engineer, Inc. DIST: 3 TOTAL EST COST: $396,000.00 
 CONCEPT: Roadway improvements, curb; gutter and sidewalk PRE PLANS: 50% FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: 11/15/04 EST LET DATE: Jan 05 BIDS OPENED: 

 PROJECT NAME: Belair Road Improvements CPB#: 323-04-201823332 PROJ MGR: Ladson 
 TERMINI: Wrightsboro Rd to Jimmie Dyess Pkwy (New Belair Rd) LENGTH: 1.7 miles PROJ TYPE: Roadway 
 CONSULTANT: Rochester & Associates DIST: 7 TOTAL EST COST: $2,361,000.00 
 CONCEPT: Widen, add curb, gutter & sidewalk & drg system PRE PLANS: 20% FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: 10/18/04 EST LET DATE: Dec 2004 BIDS OPENED: 
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 PROJECT NAME: Berckman's Road Improvements CPB#: 323-04-201823371 PROJ MGR: Smith 
 TERMINI: Wheeler Rd. to Washington Rd. LENGTH: 1.3 miles PROJ TYPE: Roadway 
 CONSULTANT: Cranston, Robertson & Whitehurst DIST: 7 TOTAL EST COST: $0.00 
 CONCEPT: Widen, include turn lanes, add curb, gutter & sidewalk PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Bungalow Rd. CPB#: 323-04-299823595 PROJ MGR: Smith 
 TERMINI: Richmond Hill Rd. to U.S. 25 LENGTH: 0.7 miles PROJ TYPE: Drainage 
 CONSULTANT: W. R. Toole Engineers DIST: 2 TOTAL EST COST: $2,133,480.00 
 CONCEPT: Widening, curb, gutter, sidewalk, storm drain piping PRE PLANS: 100% FINAL PLANS: 98% 
 LAST  01/30/2004 EST ENG COMPL: 2/1/04 EST LET DATE: Apr 04 BIDS OPENED: 

 PROJECT NAME: Camp Anghele Road-McLeod's Pond CPB#: 322-04-200822921 PROJ MGR: Smith 
 TERMINI: Camp Angehele Road at McLeod's Pond LENGTH: N/A PROJ TYPE: Drainage 
 CONSULTANT: W. R. Toole DIST: 8 TOTAL EST COST: $23,500.00 
 CONCEPT: Dev & design to address flooding & erosion problem PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Downtown Traffic Sig & St Light Upgrades-A CPB#: 324-04-201824110 PROJ MGR: Smith 
 TERMINI: Broad Street Area LENGTH: PROJ TYPE: Traffic 
 CONSULTANT: URS DIST: 1 TOTAL EST COST: $2,381,700.00 
 CONCEPT: Upgrade traffic signals & street light infrastructures PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Downtown Traffic Sig & St Light Upgrades-B CPB#: 324-04-201824115 PROJ MGR: Smith 
 TERMINI: Telfair Street Area LENGTH: PROJ TYPE: Traffic 
 CONSULTANT: URS DIST: 1 TOTAL EST COST: $1,358,700.00 
 CONCEPT: Upgrade traffic signals & street light infrastructures PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 
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 PROJECT NAME: East Boundary St. & Drainage Imprvts. CPB#: 324-04-201824117 PROJ MGR: Ladson 
 TERMINI: Laney Walker Blvd. to Broad St. LENGTH: PROJ TYPE: Drainage 
 CONSULTANT: B&E Jackson & Assoc. DIST: 1 TOTAL EST COST: $1,167,000.00 
 CONCEPT: Roadway impvts, incl resurfaing, curb, gutter & sidewalk PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: 11/04 EST LET DATE: Jan 05 BIDS OPENED: 

 PROJECT NAME: Gordon Highway Median Barrier Project CPB#: 323-04-299823547 PROJ MGR: Davidson 
 TERMINI: S.R. 121 (U.S. 25) to Walton Way LENGTH: 3.5 miles PROJ TYPE: Roadway 
 CONSULTANT: (Glen Bowman - Urban Design) DIST: 1,2 TOTAL EST COST: $185,000.00 
 CONCEPT: Remove and replace existing guardrail median PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: 7/05 BIDS OPENED: 

 PROJECT NAME: JLEC  Exterior Finish CPB#: 324-05-201150430 PROJ MGR: Acree 
 TERMINI: LENGTH: PROJ TYPE: Facilities 
 CONSULTANT: Design/Build Commercial Roof Mgmt DIST: 1, 9 TOTAL EST COST: $500,000.00 
 CONCEPT: Repair/Replace Ext.Fin. @ Admin. PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: JLEC Roofing and Waterproofing CPB#: 324-05-201150400 PROJ MGR: Acree 
 TERMINI: LENGTH: PROJ TYPE: Facilities 
 CONSULTANT: Design/Build Commercial Roof Mgmt DIST: 1, 9 TOTAL EST COST: $350,000.00 
 CONCEPT: Replace Roof - Install Waterproofing. PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Marvin Griffin Road CPB#: 323-04-296823603 PROJ MGR: Ladson 
 TERMINI: SR 56 (Mike Padgett Hwy)-SR 56 Spur (Doug B. Pkwy) LENGTH: 1.5 miles PROJ TYPE: Roadway 
 CONSULTANT: Hussey, Gay, Bell & DeYoung DIST: 1,2 TOTAL EST COST: $3,467,000.00 
 CONCEPT: Widen to 4 lanes with turn lanes where needed PRE PLANS: 50% FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: 9/20/04 EST LET DATE: Nov 04 BIDS OPENED: 
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 PROJECT NAME: Morgan Road Improvements CPB#: 323-04-296823665 PROJ MGR: Ladson 
 TERMINI: Tobacco Rd. to U.S. 1 LENGTH: 1.35 miles PROJ TYPE: Roadway 
 CONSULTANT: PM&A DIST: 4 TOTAL EST COST: $2,340,000.00 
 CONCEPT: Widen roadway, install curb & gutters, sidewalks PRE PLANS: 100% FINAL PLANS: 100% 
 LAST  01/30/2004 EST ENG COMPL: 6/02 EST LET DATE: March 04 BIDS OPENED: 10/02/2003 

 PROJECT NAME: Neely Road Improvements CPB#: 324-04-201824055 PROJ MGR: Ladson 
 TERMINI: Horsehoe Rd. to Old Waynesboro Rd. LENGTH: 2.35 miles PROJ TYPE: Roadway 
 CONSULTANT: EMC Engineering Services, Inc. DIST: 9 TOTAL EST COST: $1,163,462.00 
 CONCEPT: Grade & pave roadway PRE PLANS: 100% FINAL PLANS: 80% 
 LAST  01/30/2004 EST ENG COMPL: 4/04 EST LET DATE: June 04 BIDS OPENED: 

 PROJECT NAME: Oates Creek CPB#: 323-04-203823451 PROJ MGR: Smith 
 TERMINI: LENGTH: PROJ TYPE: 
 CONSULTANT: Corps of Engineers DIST: 5 TOTAL EST COST: $880,000.00 
 CONCEPT: Rehabilation of Oates Creek channel PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: 6/30/02 BIDS OPENED: 

 PROJECT NAME: Old Savannah Rd. Impvts. CPB#: 323-04-296823521 PROJ MGR: Smith 
 TERMINI: SR 56 to Gordon Highway LENGTH: PROJ TYPE: Roadway 
 CONSULTANT: W. R. Toole DIST: 2 TOTAL EST COST: $1,161,000.00 
 CONCEPT: Widen, incl turn lanes, add curb, gutter & sidewalk PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Old Savannah Rd./Twiggs St. Impvts. CPB#: 323-04-296823220 PROJ MGR: Ladson 
 TERMINI: 6th Ave. to Nicholas St. LENGTH: 1.0 mile PROJ TYPE: Roadway 
 CONSULTANT: Clark Patterson Associates DIST: 2 TOTAL EST COST: $2,060,000.00 
 CONCEPT: Widen, incl turn lanes, add curb, gutter & sidewalk PRE PLANS: 30% FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: 11/29/04 EST LET DATE: BIDS OPENED: 
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 PROJECT NAME: Paving Various Roads, Ph. VIII CPB#: 323-04-200823808 PROJ MGR: Smith 
 TERMINI: Varies LENGTH: N/A PROJ TYPE: Roadway 
 CONSULTANT: N/A DIST: All TOTAL EST COST: $0.00 
 CONCEPT: Paving of selected dirt roads PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Public Works/ AU Administration Bldg CPB#: PROJ MGR: Acree 
 TERMINI: N/A LENGTH: N/A PROJ TYPE: Facilities 
 CONSULTANT: ARCADIS DIST: TOTAL EST COST: $3,393,342.00 
 CONCEPT: Construct new offices & warehouse space PRE PLANS: 100% FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Raes Creek Channel Ph IV & V Hydro. Study CPB#: 323-04-200823334 PROJ MGR: Smith 
 TERMINI: Walton Way to Jackson Road LENGTH: PROJ TYPE: Drainage 
 CONSULTANT: Cranston, Robertson and Whitehurst DIST: 3 TOTAL EST COST: $13,325.00 
 CONCEPT: Hydrology and Hydraulic Study PRE PLANS: FINAL PLANS: 
 LAST  09/30/2002 EST ENG COMPL: 1/1/01 EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Raes Creek, Sec. III CPB#: 326-04-288811357 PROJ MGR: Ladson 
 TERMINI: Lake Olmstead  to Berckman's Rd. LENGTH: N/A PROJ TYPE: Drainage 
 CONSULTANT: Cranston, Robertson & Whitehurst DIST: 1,7 TOTAL EST COST: $1,160,000.00 
 CONCEPT: General creek improvements PRE PLANS: 100% FINAL PLANS: 100% 
 LAST  01/30/2004 EST ENG COMPL: 6/1/99 EST LET DATE: Oct 03 BIDS OPENED: 10/07/2003 

 PROJECT NAME: Railroad Street Slope Repair CPB#: 323-04-299823104 PROJ MGR: Ladson 
 TERMINI: David St. to Nicholas St. LENGTH: 0.19 miles PROJ TYPE: Roadway 
 CONSULTANT: W. R. Toole DIST: 1 TOTAL EST COST: $289,500.00 
 CONCEPT: Repair pavement, curb, gutter & side slope PRE PLANS: 100% FINAL PLANS: 90% 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 
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 PROJECT NAME: Regional Flood Control Feasibility Study CPB#: 323-04-299823999 PROJ MGR: Smith 
 TERMINI: N/A LENGTH: N/A PROJ TYPE: Drainage 
 CONSULTANT: Corps of Engineers DIST: 1,2,3,7 TOTAL EST COST: $1,637,649.00 
 CONCEPT: Flood control study of various districts PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Rocky Creek Hazard Mitigation Project CPB#: 322-04-299822563 PROJ MGR: Smith 
 TERMINI: LENGTH: PROJ TYPE: Drainage 
 CONSULTANT: James G. Swift and Associates DIST: 5 TOTAL EST COST: $204,140.00 
 CONCEPT: Regional flood control study @ Wheeless Rd. &  PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: S.R 10/Gordon Highway CPB#: N/A PROJ MGR: GDOT 
 TERMINI: S.R 223 LENGTH: 3.3 mi. PROJ TYPE: 
 CONSULTANT: Joe Wheeler-GDOT DIST: 2 TOTAL EST COST: $0.00 
 CONCEPT: 4 lanes rural/44' median PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: LR BIDS OPENED: 

 PROJECT NAME: S.R 28 (Upg. Traffic Signals) CPB#: N/A PROJ MGR: GDOT 
 TERMINI: Various Locations on SR 28 LENGTH: PROJ TYPE: Traffic 
 CONSULTANT: Kathy Bailey - GDOT DIST: Various TOTAL EST COST: $0.00 
 CONCEPT: Signal Upgrades PRE PLANS: FINAL PLANS: 
 LAST  12/31/2003 EST ENG COMPL: EST LET DATE: May 04 BIDS OPENED: 

 PROJECT NAME: S.R 4 (Update traffic signal) CPB#: N/A PROJ MGR: GDOT 
 TERMINI: Various locations LENGTH: N/A PROJ TYPE: Traffic 
 CONSULTANT: Kathy Bailey - GDOT DIST: TOTAL EST COST: $0.00 
 CONCEPT: Signal upgrades PRE PLANS: 95% FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: Mar 04 BIDS OPENED: 
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 PROJECT NAME: S.R 4/15 @ CR2207 (Central Ave.) CPB#: 323-04-203823122 PROJ MGR: GDOT 
 TERMINI: Intersection improvement LENGTH: 0.10 PROJ TYPE: Traffic 
 CONSULTANT: Cathy Bailey-GDOT DIST: 2,5 TOTAL EST COST: $15,000.00 
 CONCEPT: Signal, new signing & marking. PRE PLANS: 50% FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: Lump BIDS OPENED: 

 PROJECT NAME: Skinner Mill Rd. Culvert Extension CPB#: 322-04-299822391 PROJ MGR: Ladson 
 TERMINI: Walton Way Ext. Culvert and Skinner Mill Rd. Culvert LENGTH: N/A PROJ TYPE: Drainage 
 CONSULTANT: Godefroy & Associates DIST: 7 TOTAL EST COST: $156,100.00 
 CONCEPT: Extend the culvert & add an angle to alleviate erosion PRE PLANS: 100% FINAL PLANS: 100% 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: Jan 08 BIDS OPENED: 

 PROJECT NAME: St. Sebastian Way/Greene St./15th St. CPB#: 327-04-296812003 PROJ MGR: Davidson 
 TERMINI: Walton Way-Greene(I),Greene-Broad(II),Broad-Reynold(III) LENGTH: 2.0 miles PROJ TYPE:
 Roadway 
 CONSULTANT: Heath & Lineback DIST: 1 TOTAL EST COST: $4,377,033.00 
 CONCEPT: 4 lanes with median & bridge over Canal PRE PLANS: 45% FINAL PLANS: 
 LAST  12/31/2003 EST ENG COMPL: EST LET DATE: FY 05 BIDS OPENED: 

 PROJECT NAME: Transportation Control Center CPB#: N/A PROJ MGR: Acree 
 TERMINI: N/A LENGTH: N/A PROJ TYPE: Facilities 
 CONSULTANT: ARCADIS DIST: TOTAL EST COST: $0.00 
 CONCEPT: Construct & operate a traffic control center PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Travis Rd./Plantation Rd. Drainage Impvts. CPB#: 323-04-201823762 PROJ MGR: Ladson 
 TERMINI: Windsor Spring Rd. to Peach Orchard Rd. LENGTH: PROJ TYPE: Drainage 
 CONSULTANT: Rochester & Assoc. DIST: 6 TOTAL EST COST: $2,361,000.00 
 CONCEPT: Upgrade drainage, curb, gutter & sidewalk PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: 6/21/04 EST LET DATE: Aug 04 BIDS OPENED: 
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 PROJECT NAME: Washington Rd. Intersection Impvts. CPB#: 324-04-201824371 PROJ MGR: Ladson 
 TERMINI: Boy Scout  to Center West Parkway LENGTH: PROJ TYPE: Traffic 
 CONSULTANT: Lowe & Associates (LAI) DIST: 7 TOTAL EST COST: $752,000.00 
 CONCEPT: Intersection improvements PRE PLANS: 20% FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: 5/18/04 EST LET DATE: Jul 04 BIDS OPENED: 

 PROJECT NAME: Windsor Spring Rd. Impvts. CPB#: 323-04-296823516 PROJ MGR: Smith 
 TERMINI: US 25 to Wyman St. to Old Louisville Rd. LENGTH: 0.88 miles PROJ TYPE: Roadway 
 CONSULTANT: W.R. Toole Engineers, Inc. DIST: 8 TOTAL EST COST: $2,133,000.00 
 CONCEPT: Roadway impvts., curb & gutter, sidewalks, bridge  PRE PLANS: 100% FINAL PLANS: 98% 
 LAST  01/30/2004 EST ENG COMPL: 1/31/00 EST LET DATE: Apr 04 BIDS OPENED: 

 PROJECT NAME: Windsor Spring Rd., Phase IV CPB#: 323-04-299823766 PROJ MGR: Davidson 
 TERMINI: Willis Foreman Rd. to Tobacco Rd. LENGTH: 2.70 miles PROJ TYPE: Roadway 
 CONSULTANT: JJ&G DIST: 4,6,8 TOTAL EST COST: $2,160,500.00 
 CONCEPT: Widen & Reconstruct roadway PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: FY 06 BIDS OPENED: 

 PROJECT NAME: Windsor Spring Rd., Phase V CPB#: 323-04-299823786 PROJ MGR: Davidson 
 TERMINI: S.R. 88 in Hephzibah to Willis Foreman Rd. LENGTH: 2.20 miles PROJ TYPE: Roadway 
 CONSULTANT: J J & G DIST: 8 TOTAL EST COST: $2,160,500.00 
 CONCEPT: Widen & Reconstruct roadway PRE PLANS: FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: FY 06 BIDS OPENED: 

 PROJECT NAME: Woodlake Drg. Impvts. CPB#: 323-04-299823625 PROJ MGR: Ladson 
 TERMINI: LENGTH: N/A PROJ TYPE: Drainage 
 CONSULTANT: James G. Swift & Associates DIST: 4 TOTAL EST COST: $939,000.00 
 CONCEPT: Storm drain improvements PRE PLANS: 100% FINAL PLANS: 100% 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 
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 PROJECT NAME: Wrightsboro Rd. CPB#: 323-04-296823309 PROJ MGR: Davidson 
 TERMINI: Jimmie Dyess Parkway to I-520 SB lanes LENGTH: 2.62 miles PROJ TYPE: Roadway 
 CONSULTANT: Post, Buckley, Schuh & Jernigan, Inc. DIST: 3 TOTAL EST COST: $1,984,000.00 
 CONCEPT: 4 lanes w/median, curb, gutter, & sidewalk PRE PLANS: 95% FINAL PLANS: 0% 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: FY 2010 BIDS OPENED: 

 PROJECT NAME: Wrightsboro Rd. Widening, Phase I CPB#: 324-04-201824333 PROJ MGR: Smith 
 TERMINI: Augusta West Parkway to Marks Church Rd. LENGTH: PROJ TYPE: Roadway 
 CONSULTANT: US Infrastructure DIST: 7 TOTAL EST COST: $2,782,000.00 
 CONCEPT: Minor widening, intersection impvts, signal upgrades. PRE PLANS: 14% FINAL PLANS: 
 LAST  01/30/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 


